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IMPROVEMENTS

2022 2023 2024 2025 2026
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Stakeholder Coordination

PROJECT SCHEDULE 

Finalize Analysis

Environmental & Engineering Analysis

I-75 Master Plan

Begin Project Development & Environment (PD&E) StudyBegin Project Development & Environment (PD&E) Study

PD&E ApprovalPD&E Approval
North SegmentNorth Segment

PD&E ApprovalPD&E Approval
South SegmentSouth Segment

Construction BeginsConstruction Begins

Public HearingPublic Hearing
South SegmentSouth Segment

Public HearingPublic Hearing
North SegmentNorth Segment

Public Information MeetingsPublic Information Meetings

Design-Build

Schedule is subject to change.

We Are HereWe Are Here


