


# PROJECT SCHEDULE


**Notice to Proceed**  
June 28, 2017



Collect Data


**Public Kick-Off Meetings**  
January 10 & 11, 2018

**← WE ARE HERE**




Develop and Analyze Alternatives

**Alternatives Public Meetings**  
August 2018 (Tentative)



Finalize Recommended Alternative

**Notify Public of Final Alternative**  
December 2018 (Tentative)



Finalize Engineering and Environmental Reports

**Florida Department of  
Transportation Approval**  
June 2019 (Tentative)